COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2020

ESTI MATE SUMVARY 08:19:11
CONTI D C21223R ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21223R-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TIME ALLOW 8/ 14/2020 FI XED COVPLETI ON DAl
EJMI 480V MOTOR CONTROL CENTER PERCENT TIME:  29.59 ORI G TIME ALLOW 8/14/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0703- 435
EJMI 480V MOTOR CONTROL CENTER
NAMVE OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
Casey Industrial, Inc. PAY PERI OD ENDI NG 04/ 17/ 2020 DATE TI ME STARTED 02/28/2020
1400 W 122nd Ave DATE LET 07/ 11/ 2019 DATE WORK BEGAN
Suite 200 DATE AWARDED 09/11/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/25/2019 DATE ACCEPTED
West i nst er CO 80234 (303) 460- 1274 DATE NOTI CE TO PROCEED 02/ 28/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,362, 797.54 PARTI Cl PATI NG $ 2,674.34 $ 2,674.34
AWARD PRQJECT AMI: $ 8,077, 723.20 NON- PARTI O PATI NG 42,573. 30 42,573.30
PERCENT COMPLETE: 0. 54% TOTAL EARNI NGS 45,247. 64 45,247.64
FUNDS AVAI LABLE: $ 8,317,549.90 STOCKPI LED MATERI ALS 1,632, 562. 51 0.00
GROSS EARNI NGS 1,677, 810. 15 45, 247. 64
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,357.43 -1,357.43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 676, 452. 72 43,890. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,676, 452. 72 43,890. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 43,890. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CAT NO0200

0005

0010

0015
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0020

0025
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0040
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202- 00047

250- 00010

613- 10000

613-80278

626- 00000

700- 70010

700- 70023

700- 70190

700- 70380

ROADWAY

Renoval of Electrical Equipnent

Envi r onnent al

Heal th and Safety Managenent

Wring

Systems Integration

MATERI AL ALLOWANCE

Mobi i zati on

F/ A M nor

Revi si ons

Contract

F/ A On- The-Job Trai nee

F/ A Electric Service

F/ A Erosion Control

ESTI MATE NO 0003 08:19:11
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH'S PERI 0D TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANVDUNT
UNIT PRICE
1. 000 0. 000
Ls 0. 000 0. 00
173, 438. 76000 0. 000 0.00
1. 000 0. 000
Ls 0. 500 42,573. 30
85, 146. 60000 0. 500 42,573. 30
1. 000 0. 000
Ls 0. 000 0. 00
992, 695. 66000 0. 000 0.00
1. 000 0. 000
LS 0. 000 0.00
250, 830. 47000 0. 000 0.00
0. 100
NCU 0. 000 0. 00
250, 830. 47000 0. 100 25, 083. 05
1. 000 0. 000
Ls 0. 000 0.00
271, 784. 45000 0. 000 0.00
216, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
6, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT §$ 2,056,295.94$  42,573.30% 67, 656. 35



CONTI D: C21223R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21223R-BI D ESTI MATE RUN 04/ 17/ 2020
PRQIECT: NHPP0703- 435 ESTI MATE NO 0003 08:19: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EAST PORTAL VENTI LATI ON BUI LDI NG

0050 203-01620 Sweepi ng 16. 000 0. 000
HOUR 0. 000 0. 00
333. 50000 0. 000 0.00
0055 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0.00
52. 67000 0. 000 0. 00
0060 515-00400 Concrete Seal er 40. 000 0. 000
Sy 0. 000 0.00
10. 72000 0. 000 0.00
0065 601- 03000 Concrete Class D 4. 500 0. 000
cY 0. 000 0.00
10, 703. 58000 0. 000 0. 00
0070 613-00100 1 Inch Electrical Conduit 19, 355. 000 0. 000
LF 0. 000 0.00
20. 22000 0. 000 0.00
0075 613-00200 2 Inch Electrical Conduit 2, 040. 000 0. 000
LF 0. 000 0.00
35. 25000 0. 000 0. 00
0080 613-00400 4 Inch Electrical Conduit 2,132. 000 0. 000
LF 0. 000 0.00
82. 96000 0. 000 0.00
0085 613-05630 30 Inch Wde Cable Tray 528. 000 0. 000
LF 0. 000 0.00
68. 42000 0. 000 0. 00
0090 613-50127 Local Control Station 20. 000 0. 000
EACH 0. 000 0.00
1, 976. 02000 0. 000 0.00
0090 MATERI AL ALLOMNNCE 0. 300
NCU 0. 000 0.00
39, 520. 40000 0. 300 11, 856. 12
0095 613-80204 480 Volt Motor Control Center 1. 000 0. 000
EACH 0. 000 0.00

248, 570. 65000 0. 000 0. 00



CONTI D: C21223R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21223R-BI D ESTI MATE RUN
PRQJECT: NHPP0O703- 435 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EAST PORTAL VENTI LATI ON BUI LDI NG

0095 MATERI AL ALLOWANCE 0.100
NCU 0. 000 0. 00
248, 570. 65000 0.100 24, 857. 07

0095 MATERI AL ALLOWANCE 0. 200
NCU 0. 000 0. 00
248, 570. 65000 0. 200 49, 714.13

0100 613-80300 320 Kil o Anpere Surge Protection Device 8. 000 0. 000
EACH 0. 000 0. 00
4,269. 54000 0. 000 0. 00

0100 MATERI AL ALLOWANCE 0. 100
NCU 0. 000 0. 00

34, 156. 32000 0. 100 3,415. 63

0100 MATERI AL ALLOWANCE 0. 200
NCU 0. 000 0. 00
34, 156. 32000 0. 200 6, 831. 26

0105 613-80302 Swi t chboar d 1. 000 0. 000
EACH 0. 000 0. 00

380, 506. 50000 0. 000 0.00

0105 MATERI AL ALLOWANCE 0.100
NCU 0. 000 0. 00
380, 506. 50000 0.100 38, 050. 65

0105 MATERI AL ALLOWANCE 0. 200
NCU 0. 000 0. 00
380, 506. 50000 0. 200 76, 101. 30

0110 613-80303 480 Volt Trip Unit Retrofit Kit 5. 000 0. 000
EACH 0. 000 0. 00
8, 415. 42000 0. 000 0.00

0110 MATERI AL ALLOWANCE 0. 100
NCU 0. 000 0. 00
42,077.10000 0. 100 4,207.71

0110 MATERI AL ALLOWANCE 0.200
NCU 0. 000 0. 00
42,077.10000 0. 200 8, 415. 42



CONTI D: C21223R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21223R-BI D ESTI MATE RUN 04/ 17/ 2020
PRQIECT: NHPP0703- 435 ESTI MATE NO 0003 08:19: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EAST PORTAL VENTI LATI ON BUI LDI NG

0115 613-80304 Active Harmonic Filter (500 A) 3. 000 0. 000
EACH 0. 000 0. 00

93, 196. 82000 0. 000 0. 00

0115 MATERI AL ALLOWANCE 0. 100
NCU 0. 000 0. 00

279, 590. 46000 0. 100 27, 959. 05

0115 MATERI AL ALLOWANCE 0. 250
NCU 0. 000 0. 00

279, 590. 46000 0. 250 69, 897. 62

0120 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8. 000 0. 000
Power )
EACH 0. 000 0. 00

38, 550. 72000 0. 000 0.00

0120 MATERI AL ALLOWANCE 0.165
NCU 0. 000 0. 00

308, 405. 76000 0. 165 50, 886. 95

0120 MATERI AL ALLOWANCE 0.185
NCU 0. 000 0. 00

308, 405. 76000 0.185 57, 055. 07

0125 613-80308 Variable Frequency Drive and Encl osure (600 Horse 8. 000 0. 000
Power
) EACH 0. 000 0. 00

128, 545. 51000 0. 000 0. 00

0125 MATERI AL ALLOWANCE 0. 165
NCU 0. 000 0. 00

1, 028, 364. 08000 0.165 169, 680. 07

0125 MATERI AL ALLOWANCE 0.185
NCU 0. 000 0. 00

1, 028, 364. 08000 0.185 190, 247. 35

0130 613-81609 Bus Duct (1600 Anmpere) 91. 000 0. 000
LF 0. 000 0. 00

505. 32000 0. 000 0.00

0130 MATERI AL ALLOWANCE 0.100
NCU 0. 000 0. 00

45, 984. 12000 0. 100 4,598. 41



CONTI D C21223R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21223R-BI D ESTI MATE RUN
PRQIECT NHPP0703- 435 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 EAST PORTAL VENTI LATI ON BUI LDI NG
0130 MATERI AL ALLOWANCE 0. 200
NCU 0. 000 0. 00
45, 984. 12000 0. 200 9, 196. 82
0135 613-81698 30 Anpere Safety Switch, NEMA 3R 12. 000 0. 000
EACH 0. 000 0.00
640. 93000 0. 000 0. 00
0135 MATERI AL ALLOWANCE 0. 100
NCU 0. 000 0. 00
7,691. 16000 0. 100 769. 12
CAT 0301 CURRENT AMI $ 3,146,115.44$ 0.00% 803,739.75
CAT NO0302 WEST PORTAL VENTI LATI ON BUI LDI NG
0140 515-00400 Concrete Seal er 40. 000 0. 000
5% 0. 000 0.00
10. 72000 0. 000 0. 00
0145 601-03000 Concrete Class D 4. 500 0. 000
cY 0. 000 0. 00
10, 703. 58000 0. 000 0.00
0150 613-00100 1 Inch Electrical Conduit 18, 070. 000 0. 000
LF 0. 000 0.00
20. 22000 0. 000 0. 00
0155 613-00200 2 Inch Electrical Conduit 2, 080. 000 0. 000
LF 0. 000 0. 00
35. 25000 0. 000 0.00
0160 613-00400 4 Inch Electrical Conduit 2, 645. 000 0. 000
LF 0. 000 0.00
82. 96000 0. 000 0. 00
0165 613-05630 30 Inch Wde Cable Tray 528. 000 0. 000
LF 0. 000 0. 00
68. 42000 0. 000 0.00
0170 613-50127 Local Control Station 20. 000 0. 000
EACH 0. 000 0.00

1, 976. 02000 0. 000 0.00



CONTI D: C21223R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21223R-BI D ESTI MATE RUN
PRQJECT: NHPP0O703- 435 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WEST PORTAL VENTI LATI ON BUI LDI NG

0170 MATERI AL ALLOWANCE 0. 300
NCU 0. 000 0. 00
39, 520. 40000 0. 300 11, 856. 12

0175 613-80204 480 Volt Motor Control Center 1. 000 0. 000
EACH 0. 000 0. 00
248, 570. 65000 0. 000 0. 00

0175 MATERI AL ALLOWANCE 0. 100
NCU 0. 000 0. 00
248, 570. 65000 0.100 24, 857. 07

0175 MATERI AL ALLOWANCE 0. 200
NCU 0. 000 0. 00
248, 570. 65000 0. 200 49,714.13

0180 613-80300 320 Kil o Anpere Surge Protection Device 8. 000 0. 000
EACH 0. 000 0. 00
4, 269. 54000 0. 000 0. 00

0180 MATERI AL ALLOWANCE 0. 100
NCU 0. 000 0. 00
34, 156. 32000 0.100 3,415. 63

0180 MATERI AL ALLOWANCE 0.200
NCU 0. 000 0. 00
34, 156. 32000 0. 200 6, 831. 26

0185 613-80302 Swi t chboar d 1. 000 0. 000
EACH 0. 000 0. 00
380, 506. 50000 0. 000 0. 00

0185 MATERI AL ALLOWANCE 0.100
NCU 0. 000 0. 00
380, 506. 50000 0.100 38, 050. 65

0185 MATERI AL ALLOWANCE 0. 200
NCU 0. 000 0. 00
380, 506. 50000 0. 200 76, 101. 30

0190 613-80303 480 Volt Trip Unit Retrofit Kit 5. 000 0. 000
EACH 0. 000 0. 00
8, 415. 42000 0. 000 0.00



CONTI D: C21223R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21223R-BI D ESTI MATE RUN
PRQJECT: NHPP0O703- 435 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WEST PORTAL VENTI LATI ON BUI LDI NG

0190 MATERI AL ALLOWANCE 0.100
NCU 0. 000 0. 00
42,077.10000 0. 100 4,207.71

0190 MATERI AL ALLOWANCE 0. 200
NCU 0. 000 0. 00
42,077.10000 0.200 8, 415. 42

0195 613-80304 Active Harmonic Filter (500 A) 3. 000 0. 000
EACH 0. 000 0. 00
93, 196. 82000 0. 000 0.00

0195 MATERI AL ALLOWANCE 0. 100
NCU 0. 000 0. 00
279, 590. 46000 0. 100 27,959. 05

0195 MATERI AL ALLOWANCE 0. 250
NCU 0. 000 0. 00
279, 590. 46000 0. 250 69, 897. 62

0200 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8. 000 0. 000
Power )
EACH 0. 000 0. 00

38, 550. 72000 0. 000 0.00

0200 MATERI AL ALLOWANCE 0.165
NCU 0. 000 0. 00
308, 405. 76000 0.165 50, 886. 95

0200 MATERI AL ALLOWANCE 0.185
NCU 0. 000 0. 00
308, 405. 76000 0. 185 57, 055. 07

0205 613-80308 Variable Frequency Drive and Encl osure (600 Horse 8. 000 0. 000
Power
) EACH 0. 000 0. 00

128, 545. 51000 0. 000 0. 00

0205 MATERI AL ALLOWANCE 0. 165
NCU 0. 000 0. 00
1, 028, 364. 08000 0. 165 169, 680. 07

0205 MATERI AL ALLOWANCE 0.185
NCU 0. 000 0. 00
1, 028, 364. 08000 0.185 190, 247. 35



CONTI D: C21223R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21223R-BI D ESTI MATE RUN 04/ 17/ 2020
PRQIECT: NHPP0703- 435 ESTI MATE NO 0003 08:19: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WEST PORTAL VENTI LATI ON BUI LDI NG

0210 613-81609 Bus Duct (1600 Anpere) 91. 000 0. 000
LF 0. 000 0. 00
505. 32000 0. 000 0.00
0210 MATERI AL ALLOWANCE 0.100
NCU 0. 000 0.00
45, 984. 12000 0. 100 4,598. 41
0210 MATERI AL ALLOWANCE 0.200
NCU 0. 000 0. 00
45, 984. 12000 0. 200 9, 196. 82
0215 613-81698 30 Anpere Safety Switch, NEMA 3R 12. 000 0. 000
EACH 0. 000 0.00
640. 93000 0. 000 0.00
0215 MATERI AL ALLOWANCE 0.100
NCU 0. 000 0. 00
7,691. 16000 0. 100 769. 12
CAT 0302 CURRENT AMI $ 3,157,711.82$ 0.00% 803,739.75

CAT NO0400 CEPOCL

0220 620- 00005 Field Ofice (Spec) Addition of Field Ofice (Spec) 0.083 0. 000
EACH 0.083 2,674.34
32,221. 00000 0.083 2,674.34
CAT 0400 CURRENT AMT  $ 2,674.34 % 2,674.34 % 2,674.34

PROJECT TOTAL CURRENT AMI $ 8,362,797.54 % 45,247.64 % 1,677, 810. 19



